
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 82 

O S.C, JOE COSENTINO/CHARLIE FITZSIMMONS DATE: 01/16/95 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Overcast/Cloudy/Rain TEMPERATURE: 40's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information, 
* By the days end the crew has completed the shredding, of 718 drums, while the de-heading crew 
has completed 250 drums. Presently 100 plus drums have been set aside for chop sawing due 
to there condition. The de-header will only accept drums that have a chime that is able to be 
gotten a hold of by the cutting wheel. 

SUBCONTRACTOR SERVICES PERFORMED: 
* Nobel Equipment Rental are used today for a weekly rental of a cut off saw, this will be used 
to further assist with the poly liner removal in the drum de-heading area. 
OHM picks this up -vs- delivery tomorrow. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Communications with the project T & D Coordinator today to inform him that straight bills of ladin 
will be needed' for the continuation of load out of shredded steel and for the up coming task of 
loading out of poly liners to WADCO. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 
* O.S.C. requests the WADCO E.P.A. I.D. # which is NJD014623854 and is under drum service I 
Camden, NJ. 

DOCUMENTS SUBMITTED: 

* One man short on the de-heading crew today, a foreman will put on this crew tomorrow, this will 
further alleviate problems and difficulties encountered thus far. 




